

- **Stellar Redundancy**
  - o Backed out of some changes over the weekend and reapplied changes on Thursday morning September 1<sup>st</sup>. This change segmented the Stellar Gradebook application on a different webserver and separated it from Main Stellar web servers.
- **Stellar Mobile**
  - o In the hands of mobile team to improve look and feel. Stellar Team is in place.
- **Mac O/S 10.7**
  - o This is contingent upon Apple's release of 10.7.2 and a fix to Kerberos Extras. We are working the fix to Kerberos extras now. Once completed Kerberos Extras has been completed and 10.7.2 is out, we will be able to support MAC O/S 10.7.2 We will be ready in approximately two weeks, but we still need to do some testing first. David will need some testing resources. He will try and get them from DITR and the Help Desk.
- **Identity Finder 5.1 for Mac**
  - o New installer created, testing underway. Expect deployment within 2 weeks. Currently users will have to reinstall. David Conlon needs to do more testing, he hopes to push it out in two weeks. This will impact the DITR's users with Identity Finder. PC users – current version of Identity Finder has no problems. This new version will connect people to new console.
- **Exchange 2010**
  - o No new date set. Continuing F5 investigation and tentatively looking at mid or late term – date to be determined.
- **SAPGui**
  - o Mac Version of SAP Gui Java Base will be compatible with lion with the Kerberos Extras due to re-keying with SAP systems.
- **Registration Day**
  - o Tuesday September 6. Be prepared
- **Smart Fixed Assets**
  - o Moved to 9/15
- **SAPGUI DocumentAttachments**
  - o Estimate that there will be a sharp ramp-up in the short term. Not the steepest until rec attachment on web. Invoices for OSP and JV support Docs. Request in the queue working on view permissions. Timeframe is 2-3 weeks. Purchase Order attachments going in week of 9/5.
- **TSM Server Backup H**
  - o Rescheduled to Sept 8
- **Kerberos Extras**
  - o New version being created for 10.7. Should be completed 9/9. Will need testing resources from HD and DITR.
- **Question about F5**
  - o 2 Outages—what happened—still trying to figure out what's going on. There are certain diagnostics to the F5 engineer, looking at it and has escalated. Saw some memory and should get more information later. Need to get to the root cause to see what happened. Still doing root cause determination. This is the new F5. The software process on the F5 cause a failover. Moved to the new F5 because the old F5s are 8 years old.
- **On-line registration –**
  - o Pilot went live on 8/30/11 with ¼ of the undergraduate students. We expect a heavy load on 9/6/11.