

ID	Task Name	Duration	Start	Finish	Pred	% Work Complete	Resource Initials	3rd Quarter				1st Quarter						3rd Quarter						
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
1	<b>Housing Replacement Analysis Project</b>	<b>269 days</b>	<b>Mon 10/31/11</b>	<b>Tue 11/20/12</b>		<b>62%</b>																		
2	Project Kickoff Meeting	1 day	Mon 10/31/11	Mon 10/31/11		100%																		
3	<b>Discovery Phase (as-is)</b>	<b>165 days</b>	<b>Fri 11/4/11</b>	<b>Tue 7/3/12</b>		<b>62%</b>																		
4	<b>Business Justification</b>	<b>20 days</b>	<b>Fri 11/4/11</b>	<b>Tue 12/6/11 2</b>		<b>100%</b>																		
5	Write Business Justification	10 days	Mon 11/14/11	Fri 11/25/11	6	100%	JM																	
6	Review Business Justification	6 days	Fri 11/4/11	Fri 11/11/11		100%	JM																	
7	Obtain Approval from Project Team	1 day	Tue 11/29/11	Tue 11/29/11	5,6	100%	JM																	
8	Obtain Approval from Project Sponsors	0 days	Tue 12/6/11	Tue 12/6/11	7	100%	JM																	
9	Business Justification completed	0 days	Tue 12/6/11	Tue 12/6/11	8	100%	JM																	
10	<b>Project Scope Document</b>	<b>19 days</b>	<b>Mon 11/7/11</b>	<b>Tue 12/6/11 2</b>		<b>100%</b>																		
11	Write Project Scope Document	5 days	Mon 11/7/11	Fri 11/11/11		100%	JM																	
12	Review Project Scope Document	1 day	Fri 11/18/11	Fri 11/18/11	11	100%	JM																	
13	Obtain Approval from Project Team	1 day	Tue 11/29/11	Tue 11/29/11		100%	JM																	
14	Obtain Approval from Project Sponsors	0 days	Tue 12/6/11	Tue 12/6/11		100%	JM																	
15	Project Scope completed	0 days	Tue 12/6/11	Tue 12/6/11		100%	JM																	
16	<b>Discovery Meetings</b>	<b>109 days</b>	<b>Thu 12/15/11</b>	<b>Wed 5/23/12 4,10</b>		<b>80%</b>																		
17	<b>Housing / Lottery</b>	<b>77 days</b>	<b>Thu 12/15/11</b>	<b>Mon 4/9/12</b>		<b>8%</b>																		
18	Freshman (new to the Institute)	2 days	Thu 12/15/11	Fri 12/16/11		100%	RR																	
19	Upperclassman	1 day	Mon 4/9/12	Mon 4/9/12		0%	RR																	
20	FSILG	1 day	Mon 4/9/12	Mon 4/9/12		0%	RR																	
21	Off Campus Students	1 day	Mon 4/9/12	Mon 4/9/12		0%	RR																	
22	Graduate Students	1 day	Mon 4/9/12	Mon 4/9/12		0%	RR																	
23	Summer Students	1 day	Mon 4/9/12	Mon 4/9/12		0%	RR																	
24	Post-Doctoral / Faculty	1 day	Mon 4/9/12	Mon 4/9/12		0%	RR																	
25	Young Students (Legal Minors)	1 day	Mon 4/9/12	Mon 4/9/12		0%	RR																	
26	Outside, Non Affiliated Groups	1 day	Mon 4/9/12	Mon 4/9/12		0%	RR																	
27	MIT - Affiliated Groups	1 day	Mon 4/9/12	Mon 4/9/12		0%	RR																	
28	Visitors	1 day	Mon 4/9/12	Mon 4/9/12		0%	RR																	
29	<b>Housing filemaker Databases</b>	<b>10 days</b>	<b>Mon 2/6/12</b>	<b>Fri 2/17/12</b>		<b>100%</b>																		
30	Master Blaster	5 days	Mon 2/6/12	Fri 2/10/12		100%	JS																	
31	UG Confirmation	5 days	Mon 2/6/12	Fri 2/10/12		100%	RR																	
32	Conference / Guest	5 days	Mon 2/6/12	Fri 2/10/12		100%	RR																	
33	Vacancy	5 days	Mon 2/13/12	Fri 2/17/12		100%	JS																	
34	Early Return	5 days	Mon 2/13/12	Fri 2/17/12		100%	RR																	
35	Waiting List	5 days	Mon 2/13/12	Fri 2/17/12		100%	JS																	
36	Front Desk	5 days	Mon 2/13/12	Fri 2/17/12		100%	RR																	
37	Housing SISTIM Functionality on Housing	8 days	Tue 2/21/12	Thu 3/1/12		100%	RR																	
38	Housing MITSIS Functionality on Housing	8 days	Tue 2/21/12	Thu 3/1/12		100%	JS																	
39	<b>Housing Stakeholder - HFS Accounting</b>	<b>5 days</b>	<b>Mon 3/5/12</b>	<b>Fri 3/9/12 38FS</b>		<b>100%</b>																		
40	Discuss systems/applications/process	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																	
41	Discuss process calendar	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																	
42	Walkthrough of digital Building/Room S	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																	
43	Walkthrough of Room Rate Codes Set	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																	
44	Analysis/review of OTF process	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																	
45	Discuss functionality/efficiency/informa	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																	
46	<b>Housing Stakeholder - Student Financial</b>	<b>5 days</b>	<b>Tue 3/13/12</b>	<b>Mon 3/19/12 39FS</b>		<b>100%</b>																		
47	Assess primary users/roles	5 days	Tue 3/13/12	Mon 3/19/12		100%	RR																	
48	Discuss systems/process flow	5 days	Tue 3/13/12	Mon 3/19/12		100%	RR																	


Project: HRA Project Plan  
Date: Thu 4/5/12

Task Summary Rolled Up Progress Project Summary

Progress Rolled Up Task Split Group By Summary

Milestone Rolled Up Milestone External Tasks Deadline

ID	Task Name	Duration	Start	Finish	Pred	% Work Complete	Resource Initials	3rd Quarter				1st Quarter				3rd Quarter			
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
49	Discuss process calendar	5 days	Tue 3/13/12	Mon 3/19/12		100%	RR												
50	<b>Housing Stakeholder - Registrar</b>	<b>5 days</b>	<b>Wed 3/21/12</b>	<b>Tue 3/27/12</b>	<b>46FS</b>	<b>100%</b>													
51	Evaluate scope of affected data/proces	5 days	Wed 3/21/12	Tue 3/27/12		100%	JS												
52	Examine dataflow for MITSIS Directory	5 days	Wed 3/21/12	Tue 3/27/12		100%	JS												
53	Examine current supporting processes	5 days	Wed 3/21/12	Tue 3/27/12		100%	JS												
54	Housing Stakeholders - Card Office / SEMC	1 day	Fri 3/23/12	Fri 3/23/12		100%	RR												
55	Housing Stakeholders - Campus Dining	1 day	Wed 4/4/12	Wed 4/4/12		0%	RR												
56	Housing Stakeholders - Tech Cash	1 day	Wed 4/4/12	Wed 4/4/12		0%													
57	UG House Managers	1 day	Thu 4/12/12	Thu 4/12/12		0%	JS												
58	GRAD House Managers	1 day	Tue 4/17/12	Tue 4/17/12		0%													
59	FSILG	1 day	Wed 4/18/12	Wed 4/18/12		0%	JS												
60	Housing Stakeholders - Card Office / SEMC	1 day	Mon 4/23/12	Mon 4/23/12		0%	JS												
61	Dean On Call	1 day	Wed 5/9/12	Wed 5/9/12		0%													
62	<b>CBORD</b>	<b>10 days</b>	<b>Thu 5/10/12</b>	<b>Wed 5/23/12</b>	<b>61</b>	<b>0%</b>													
63	Digital Building / Room Setup & Mainte	10 days	Thu 5/10/12	Wed 5/23/12		0%	RR												
64	Room Rate Code Setup & Maintenanc	10 days	Thu 5/10/12	Wed 5/23/12		0%	RR												
65	Current Security, Roles & Authorizatio	10 days	Thu 5/10/12	Wed 5/23/12		0%	RR												
66	<b>Discovery Phase Documentation</b>	<b>58 days</b>	<b>Mon 4/9/12</b>	<b>Wed 6/27/12</b>		<b>8%</b>													
67	<b>As-Is Business Process Descriptions</b>	<b>20 days</b>	<b>Mon 4/9/12</b>	<b>Fri 5/4/12</b>		<b>0%</b>													
68	Undergraduate Process	15 days	Mon 4/9/12	Fri 4/27/12		0%	RR												
69	Graduate Process	15 days	Mon 4/9/12	Fri 4/27/12		0%	JS												
70	Present Draft Versions to Project Spor	1 day	Mon 4/30/12	Mon 4/30/12	68,69	0%	RR,JS												
71	Updated completed versions after feec	5 days	Mon 4/30/12	Fri 5/4/12	68,69	0%	RR,JS												
72	As-Is Busines Process Documentation	0 days	Fri 5/4/12	Fri 5/4/12	71	0%													
73	<b>As-Is Process Maps (Visual Micrografx F</b>	<b>22 days</b>	<b>Tue 5/1/12</b>	<b>Wed 5/30/12</b>	<b>70</b>	<b>0%</b>													
74	Graduate Students	20 days	Tue 5/1/12	Mon 5/28/12		0%	JS												
75	Undergraduate Students	20 days	Tue 5/1/12	Mon 5/28/12		0%	RR												
76	As-Is Process Maps completed	0 days	Wed 5/30/12	Wed 5/30/12	74,75	0%													
77	<b>System Diagram (IS&amp;T)</b>	<b>20 days</b>	<b>Thu 5/31/12</b>	<b>Wed 6/27/12</b>	<b>73</b>	<b>19%</b>	RR												
78	High Level Picture	20 days	Thu 5/31/12	Wed 6/27/12		55%	RR												
79	Details - with Feeds, Interfaces,	20 days	Thu 5/31/12	Wed 6/27/12		0%	RR												
80	Review with Project Team, Stakeholders	4 days	Thu 6/28/12	Tue 7/3/12	77	0%													
81	Discovery Phase Completed	0 days	Tue 7/3/12	Tue 7/3/12	80	0%													
82	Define Phase	50 days	Wed 7/4/12	Tue 9/11/12	81	0%													
83	Design Phase	50 days	Wed 9/12/12	Tue 11/20/12	82	0%													



Project: HRA Project Plan  
Date: Thu 4/5/12

Task		Summary		Rolled Up Progress		Project Summary	
Progress		Rolled Up Task		Split		Group By Summary	
Milestone		Rolled Up Milestone		External Tasks		Deadline	