

IS&T Change Communications Report October 12, 2011				
Service Offering	Tier	Change	Date	Status
Moira	PROD	Authentication now required for access	10/6/11	EMER
Electronic Transcripts	PROD	Go Live	10/12/11	SCHED
iPhone App	PROD	Update for Mac iOS 5 release	10/12/11	SCHED
Distributed Software	PROD	Download available in response to OS X 10.7 release by Apple	10/12/11	SCHED
Stellar	PROD	Fix to redirect to jforum and image tool retirement page (no outage)	10/12/11	SCHED
Quality Center	PROD	Patch for report customizations	10/12/11	SCHED
Mobile Devices	PROD	Global connectivity outage affecting Blackberry (BIS) and (BES) users	10/12/11	HIGH
SAP HR Payroll	PROD	Text corrections to Balance Deductions	10/13/11	SCHED
SAP HR Payroll	PROD	New wage types	10/13/11	SCHED
SAP HR Payroll	PROD	Fix to MITSIS Bio feed	10/13/11	SCHED
SAP Human Resources	PROD	Fix to Pension Administration file header	10/13/11	SCHED
SAP Payroll	PROD	Additions to W2c triggers	10/13/11	SCHED
SAP Payroll	PROD	Rountine maintenance of payroll calendars (extended to 2021)	10/13/11	SCHED
SAP Procurement	PROD	Fix to purchase order conversion message	10/13/11	SCHED
SAP Sponsored Research	PROD	Advanced Billing report changes	10/13/11	SCHED
SAP Sponsored Research	PROD	Attachments to customer invoices implementation	10/13/11	SCHED
Data Warehouse	PROD	Modification of Overhead extract	10/13/11	SCHED
OC11	PROD	Test fail over process for F5s (intermittent connectivity effecting email, SAP, MITSIS, Stellar and Events Calendar (possible target of 8am-12pm 10/22/11)	TBD	HIGH
RAFT	PROD	Phase II functionality	10/24/11	SCHED
SAP	PROD	Content freeze for Year End Support Packs	10/24/11	SCHED
SAP Singapore (SMART)	PROD	Fixed Assets implementation	10/27/11	SCHED
OpenText	PROD	Upgrade to version 9.7	Week of 10/24	TBD
Discuss	PROD	Server virtualization (Discuss is a legacy application for email archiving)	End of October	TBD
Moira	PROD	Web client behavior changes: filtering hidden lists from LDAP auto completion re	End of October	TBD
Certificates	PROD	Certificate Authority server needs to be modified for iOS 5	End of October	TBD
SAP Human Resources	PROD	Open Enrollment go live	November	TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		TBD
Distributed Software	PROD	X-Win 32 2011 release		TBD
Wikis	PROD	Upgrade to Confluence 3.5		TBD
SAP	TEST	Year End Support Packs Prep: Upgrade SF3 to ERP 6.0 with Enhancement Pack 5	10/5-10/19	SCHED
Virtualization	TEST	E40 upgrade to vSphere 5 complete	10/10/11	SCHED
OpenText	TEST	Upgrade to version 9.7	10/14/11	SCHED
Stellar	TEST	Fix to redirect to jforum and image tool retirement page (no outage)	10/12/11	SCHED
IPTV	TEST	Testing access moving from web based to client based	10/16/11	SCHED
MITSIS	TEST	Move sea server to new hardware	10/17/11	SCHED
MITSIS	TEST	Application server virtualization (E40 F5 will then be retired!!!)	10/20/11	SCHED
SAP	DEV	Query Manager installed and upgrade complete (trial until 12/7)	10/11/11	SCHED
MITSIS	DEV	Move chart server to new hardware	10/12/11	SCHED
Libraries Mobile App	DEV	Delay in development due to iPhone iOS 5 release		TBD
UC4 Job Scheduler	DEV	Initial installation and training	Week of 10/31	TBD