

IS&T Change Communications Report November 2, 2011				
Service Offering	Tier	Change	Date	Status
RFP	PROD	New Version of Request For Payment (RFP) released	11/1/11	SCHED
SAP	PROD	Support freeze for Year End Support Packs: no transports	11/4-12/3/11	SCHED
IXOS	PROD	Upgrade to new version & server: outage 5-9pm will effect Singapore (SMART), RFP, Accounts Payable, Accounts Receivable and Sponsored Research. Users advised to upgrade to OpenText 9.5 and SAPgui 7.2 in order to access service 11/4/11	11/3/11	HIGH
Moira	PROD	Web client behavior changes: filtering hidden lists from LDAP auto completion results	11/3/11	SCHED
MITSIS	PROD	Migrate Chart Server to new hardware: scheduled outage 7-11am for all MITSIS Applications	11/5/11	HIGH
RAFT	PROD	Phase II functionality released	Week of 11/7/11	TBD
Stellar	PROD	@Stellar Mobile Beta II release	Week of 11/7/11	TBD
Stellar	PROD	Gradebook Module patch	Week of 11/7/11	TBD
Parking	PROD	McGann Parking Gates software update	Early November	TBD
IDD	PROD	Web Services virtualization and database upgrade to Oracle 11.2 (Events, Parking and EHS Web)	End November	TBD
SAP	PROD	Year End Support Packs upgrade go live	12/3/11	SCHED
Undergraduate Admissions	PROD	Virtualization and database upgrade to Oracle 11.2	End December	TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		TBD
Distributed Software	PROD	X-Win 32 2011 release		TBD
Wikis	PROD	Upgrade to Confluence 3.5		TBD
IPTV	TEST	Trial expanded to 100+ staff using stand alone desktop client for access	11/2-11/4/11	SCHED
SAP	TEST	Year End Support Packs upgrade	11/7/11	SCHED
IDD	TEST	Web Services virtualization and database upgrade to Oracle 11.2	11/28/11	SCHED
MITSIS	TEST	Virtualization of application servers	November	TBD
Undergraduate Admissions	TEST	Virtualization and database upgrade to Oracle 11.2	December	TBD
UC4 Job Scheduler	DEV	Initial installation and training	10/31-11/4/11	SCHED
Libraries Mobile App	DEV	Delay in development due to iPhone iOS 5 release	November	TBD
Undergraduate Admissions	DEV	Virtualization and database upgrade to Oracle 11.2	November	TBD
MITSIS	DEV	Virtualization and database upgrade to Oracle 11.2	January	TBD
MITSIS	QA	Environment being built to replicate test enironment	December	TBD
Status Key:				
SCHED	Scheduled routine maintenance			
EMER	Emergency change - problem if not addressed			
LOW	Outage or problem with low user impact			
HIGH	Outage or problem with high user impact			
TBD	Exact change date or time to be determined			