

**IS&T Change Communications Report December 21, 2011**

Service Offering	Tier	Change	Date	Status
Hermes	PROD	Decommission usage tracking plug in	12/21/11	SCHED
Macintosh Support	PROD	SAP download fix for Mac OS X 10.7	12/21/11	SCHED
SAP Accounts Payable	PROD	Additions to tax table	12/21/11	SCHED
SAP Facilities	PROD	New technical object types	12/21/11	SCHED
SAP Procurement	PROD	Additional reports to roles	12/21/11	SCHED
Data Warehouse	PROD	Addition of planned hours to student appointment extract	12/21/11	SCHED
Exchange	PROD	Mailbox migrations: Students and Affiliates	12/27-12/30/11	SCHED
Exchange	PROD	Mailbox migrations: School of Humanities, Arts & Social Science	12/27/11	SCHED
Exchange	PROD	Mailbox migrations: Audio Visual, Public Service Center, UAAP, OFS, Concourse, D-Lab, Terrascope and OEIT	12/28/11	SCHED
Mobile Devices	PROD	iPhone application (with Libraries functionality) approved by Apple, release pending Android (see below)	December	TBD
Mobile Devices	PROD	Android application (with Libraries functionality) release	December	TBD
iPhone Support	PROD	IOS 5.1 release	December	TBD
Exchange	PROD	Mailbox migrations: Students and Affiliates	1/2-1/6/12	SCHED
Lynda.com	PROD	Enhancements (eliminates anonymous authentication, users can track training)	1/4/12	SCHED
OpenText	PROD	Upgrade of archive servers and patch to scanner servers (will impact Accounts Payable, Request For Payment, etc.) 5-9pm	1/5/12	LOW
MITSIS	PROD	Application server virtualization and migration (W91 F5 will then be retired)	1/7/12	SCHED
Exchange	PROD	Mailbox migrations: Koch	1/9/12	SCHED
Exchange	PROD	Mailbox migrations: Chemical Engineering	1/11/12	SCHED
Accounts	PROD	Deactivations (second notification week of 1/16/12)	1/26/12	SCHED
WebEx	PROD	Features changes	January	TBD
Online Registration	PROD	Enhancements	January	TBD
Stellar	PROD	Patch 2.3.7	January	TBD
End Point Protection	PROD	McAfee (for Windows) patch and unified installer	January	TBD
Distributed Software	PROD	VM Workstation 7 (Linux and Windows) desupport	January	TBD
Email	PROD	Access to outgoing legacy being closed to off-campus IPs	January	TBD
IPTV	PROD	Limited student trial (pending contract negotiations)	January	TBD
Distributed Software	PROD	VM Ware Fusion 3 desupport	2/1/12	SCHED
Mobile Support	PROD	Desupport of Windows Mobile - users are recommended to transition to alternative mobile platforms like Microsoft's Windows Phone 7 (limited support), Apple's iOS, or Google's Android	2/29/12	SCHED
Distributed Software	PROD	VM Windows base image rebuilt - staff and student images to follow	February	TBD
SAP Enterprise Learning	PROD	Go Live	3/26/12	SCHED
SAP	PROD	Portal upgrade to Netweaver 7.3	March	TBD
MIT SECURE	PROD	Secure Wireless go live (communications have started). Current focus is on passwords needing to be updated		TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		TBD
VPN	PROD	Application server migration (W91 F5 will then be retired)		TBD
SAP	TEST	Portal upgrade to Netweaver 7.3	2/1/12	SCHED
Distributed Software	TEST	Office for Students: activation script for graduating students to provide perpetual license. In beta, needs testing		TBD
IDFinder	TEST	Testing version 5.2 for release		TBD
UC4 Job Scheduler	DEV	SAP MITSIS feeds	December	TBD
SAP	DEV	SF8 ERP component will be available	1/9/12	SCHED
SAP	DEV	Portal upgrade to Netweaver 7.3	January	TBD
MITSIS	DEV	Virtualization and database upgrade to Oracle 11.2	January	TBD
MITSIS	QA	Environment being built to replicate test environment	January	TBD

**Status Key:**

SCHED	Scheduled routine maintenance
EMER	Emergency change - problem if not addressed
LOW	Outage or problem with low user impact
HIGH	Outage or problem with high user impact
TBD	Exact change date or time to be determined