IS&T Change Communications Report May 9, 2012

Service Offering	Tier	Change	Date	Outage	Time	Status
Distributed Software	PROD	PGP 9 archived and PGP 10 available for download	5/4//2012			
MIT Campus Network		Rules of Use revised and published:	-, ,,			
campas recevore		http://ist.mit.edu/network/rules				
Tivoli Storage Manager	PROD	TSM self-service web pages (https://backup-w.mit.edu/cgi-	5/9/12	N		SCHED
Tivon Storage Manager		bin/changeservice.cgi etc) have been upgraded to support	3,3,12	''		0025
		Touchstone authentication				
Financial Aid	PROD	PoweFAIDS virtualization	5/9/12	N		SCHED
SAP Payroll	PROD	Routine maintenance: pension postings	5/10/12	N		SCHED
SAP Payroll	PROD	Missed in testing: fix to pension check address	5/10/12	N		SCHED
SAP Payroll	PROD	Routine maintenance: FSA deduction account changes	5/10/12	N		SCHED
		Ÿ		N		
SAP Payroll	PROD	New requirement: health care costs on 2012 W2	5/10/12			SCHED
SAP Payroll	PROD	New requirement: posting changes for LTD federal taxes	5/10/12	N		SCHED
SAP Financial Accounting	PROD	SMART Fixed Assets implementation	5/10/12	N		SCHED
SAP Enterprise Learning	PROD	Missed in testing: fix to Learner Training History	5/10/12	N		SCHED
(eLearning)			- / - /			
SAP Enterprise Learning	PROD	Missed in testing: fix to authorization for Learner role	5/10/12	N		SCHED
(eLearning)						
IPTV	PROD	Graduate student access announcement	5/10/12	N		SCHED
Casper	PROD	DITR roll out with all new Mac images	5/15/12	N		SCHED
Moira	PROD	Decommission old interface: https://webmoira.mit.edu	5/15/12	N		SCHED
		Superseded by current interface:				
		https://groups.mit.edu/webmoira/				
Distributed Software	PROD	IDFinder 5.7 release	5/15/12	N		SCHED
SAP Enterprise Learning	PROD	SAP Portal support pack upgrade	5/18/12	Υ	5pm	HIGH
(eLearning)						
SAP Enterprise Learning	PROD	Enhancements	5/18-5/21/12	Υ	5pm-8am	HIGH
(eLearning)			0, 20 0, 22, 22			
wserv.mit.edu	PROD	Decommission: old bookmarks may be an issue (concur moved;	5/22/12	N		SCHED
wserv.mic.edu	TROD	listmaker moved; old freshman registration application and the	3/22/12	'		JCHED
		soft count application have been replaced)				
CAD De surisitione	DDOD	11 /	5/24/12	NI NI		CCLIED
SAP Requisitions	PROD	Open Text implementation	' ' '	N	TDD	SCHED
Data Warehouse (MIT	PROD	Servers virtualized on Linux	5/26-5/27/12	Y	TBD	HIGH
DW)						
Online Grading	PROD	Enhancements	May	N		TBD
iPhone App	PROD	Libraries hours correction	May	N		TBD
Distributed Software	PROD	Firefox 3.6x desupport. Users to transition to Firefox 10 ESR	May	N		TBD
		(Extended Support Release)				
Android App	PROD	C2DM (cloud device messaging)	May	N		TBD
Online Registration	PROD	Enhancements	May			TBD
SAP Appointment	PROD	Enhancements to Hourly Student Appointments (HAS)	May/June	N		TBD
Processing						
Drupal Cloud	PROD	Roll out of new service	June	N		TBD
Reporting and Forecasting	PROD	Phase III (principal investigator view and enhanced modeling)	June	N		TBD
Tool (RAFT)						
SAP Foundation	PROD	Reimplementation of Solution Manager (application monitoring)	June	N		TBD
Kerberos	PROD	For Windows	June	N		TBD
Wikis (MIT Wiki Service)	PROD	Archiving of old sites: communication to begin in May	June/July	N		TBD
Certificates	PROD	Annual renewal	July	N		SCHED
MIT SECURE	PROD	Open Wireless retirement	August	N		TBD
Managed Printing	PROD	Virtualization of IPM server and software upgrade	August	N		TBD
MIT SECURE		Radius servers to point to Exchange Active Directory				TBD
Distributed Software	PROD PROD			N		
	PROD	Decommissioning older versions of SAPgui for both Mac and		N		TBD
VDN	DDGG	Windows				TDD
VPN	PROD	Legacy application (native client) to be retired		N		TBD
Kerberos	PROD	For Android		N		TBD
Distributed Software	TEST	Office for Students: perpetual license activation script		N		TBD
Distributed Software	TEST	Oracle 11g		N		TBD
Distributed Software	TEST	FileMaker 12 (communication regarding upgrade coming soon)		N		TBD
MIT SECURE	DEV	Exploring auto configuration tools for computers		N		TBD
Macintosh Support	DEV	OS X 10.8 developer preview (Mountain Lion)		N		TBD
		Te 1 140 1 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1				TBD
Distributed Software	DEV	Evaluating Windows 8 developer preview (internal to IS&T only		N		עפו

Status Key:

SCHED Scheduled routine maintenance

EMER Emergency change - problem if not addressed
LOW Outage or problem with low user impact
HIGH Outage or problem with high user impact
TBD Exact change date or time to be determined