

IS&T Change Communications Report January 2, 2013

Service Offering	Tier	Change	Date	Outage	Status
Kerberos	PROD	Kerberos 4 decommissioned	12/21/12		
Managed Data Services (MDS)	PROD	Space Management release deployed	12/28/12		
SAP Foundation	PROD	Governance, Risk and Compliance (GRC) server set up completed	12/31/12		
Wireless Infrastructure	PROD	Major repairs to nodes due to power outage completed	12/31/12		
Distributed Software	PROD	Office 2008 for Mac retired	1/2/13		
Distributed Software	PROD	Office 2007 for Win retired	1/2/13		
ESS Vacation Tracker	PROD	Fix to email issue	1/3/13		SCHED
Who's Teaching What (WTW)	PROD	Online Subject Evaluation Report available	1/3/13		SCHED
Distributed Software	PROD	Firefox 3.6x retirement/desupport (no longer available for download)	1/5/13		SCHED
Distributed Software	PROD	Firefox 17ESR available for download	1/5/13		SCHED
Accounts	PROD	Final email notifications for January deactivations	1/9/13		SCHED
Distributed Software	PROD	Identity Finder 6.2 for Windows and 6.2.1 for Mac available for download	1/9/13		TBD
Distributed Software	PROD	Virtual Private Network (VPN) AnyConnect 3.1 for Mac and Windows available for download	1/9/13		SCHED
Online Registration	PROD	Release	1/14/13		SCHED
Learning Modules	PROD	Gradebook Module deployment	Week of 1/14/2013		TBD
Accounts	PROD	Account deactivations	1/23/13		SCHED
Exchange	PROD	PO server configuration changes	January		TBD
Encryption	PROD	PGP server upgrade	January		TBD
SAP Environmental Health and Safety (EHS)	PROD	Migration to dedicated vms	January	?	LOW
Distributed Software	PROD	Firefox 10ESR retirement (no longer available for download). 10ESR users will be pushed by Firefox to upgrade to 17ESR	Mid January		TBD
Who's Teaching What (WTW)	PROD	Response Rate Report	2/21/13		SCHED
SAP Foundation	PROD	Installation of Netweaver 7.0.2 into landscape	Early February		TBD
Reporting and Forecasting Tool (RAFT)	PROD	Deployment of new user interface	Mid February		TBD
Managed Server Hosting	PROD	DMX storage arrays replacement in OC11 and E40	3/31/13		SCHED
MIT SIS	PROD	Database upgrade Oracle 11.2.03	March		TBD
Distributed Software	PROD	PGP for Mac retirement/desupport (users to be transitioned to FileVault 2)	March		TBD
Managed Data Services (MDS)	PROD	Space Management release to community	March		TBD
SAP Foundation	PROD	Governance, Risk and Compliance (GRC) tool implementation	End March		TBD
SAP Foundation	PROD	Segregation of Duties (SOD) effort complete. This work will establish rules regarding access and authorizations in the SAP environment	End June 2013		TBD
SAP Foundation	PROD	Plant Maintenance Modernization (Housing will be brought into Plant Maintenance and users will have the ability to search work orders)	September		TBD
Cyrus/IMAP	PROD	Retirement	12/1/13		SCHED
SAPweb Gateway	PROD	Migration to the ELearning portal for streamlined content management. SAPweb and Employee Self Service (ESS) will no longer be separate (one gateway for all functions)			TBD
COEUS	PROD	Transition to Kuali COEUS			TBD
Applicant Tracking	PROD	Connectsa being replaced with People Fluent			TBD
Drupal Cloud	PROD	Public release			TBD
Quality Center	PROD	Upgrade			TBD
Open Wireless	PROD	Retirement			TBD
Distributed Software	PROD	Virus Scan 8.8 patch 2 distribution CANCELED (waiting for Windows 8 compatibility with Patch 3)			TBD
Distributed Software	PROD	Kerberos For Android			TBD
Citrix	PROD	Migration of applications from citrix.mit.edu to citrixapps.mit.edu			TBD
Citrix	PROD	Retiring citrix.mit.edu (including Citrix Graduate Admissions application)			TBD
Distributed Software	PROD	Mac OS X 10.6 desupport by IS&T ON HOLD			TBD
Distributed Software	PROD	Network Identity Manager (NIM) desupport ON HOLD			TBD
PowerFails	PROD	Windows updates			TBD
Distributed Software	PROD	Updated Tivoli Storage Manager (TSM) installers for Mac and Windows available for download ON HOLD			TBD
SAP Environmental Health and Safety (EHS)	TEST	Migration to dedicated vms	1/10/13	?	LOW
SAP Foundation	TEST	Governance, Risk and Compliance (GRC) data migration	1/11/13		SCHED
MIT SIS	TEST	Database upgrade Oracle 11.2.03	1/16/13		SCHED
SAP Foundation	TEST	Governance, Risk and Compliance (GRC) tool implementation	1/19/13		SCHED
Distributed Software	TEST	Office 2013 release project	Mid January		TBD
SAP Foundation	TEST	Disaster Recovery testing	March/April		TBD
Pharos Printing	TEST	Ezeep software (mobile Pharos printing) pilot extended			TBD
Cognos	TEST	Focus group members will have access to build reports in a shared space			TBD
Name Connector	TEST	IS&T testing of VoIP based version of the service			TBD
Tivoli Storage Manager (TSM)	TEST	TSM/VE (virtual environment)			TBD
Distributed Software	TEST	New download server			TBD
MIT SECURE	DEV	Exploring auto configuration tools for computers			TBD

Status Key:

SCHED Scheduled routine maintenance  
 EMER Emergency change - problem if not addressed  
 LOW Outage or problem with low user impact  
 HIGH Outage or problem with high user impact  
 TBD Exact change date or time to be determined