

FY'13 Time Allocation Report - By Project

Area: Data Management Software Development Funding

Period: June-2013

Project Name	Type	AD Area	Resource Name	FY'13 Hours														FY'13 Estimate Project Cost	
				Rate	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Total		
DM: RAFT - Phase III	FTE	Data Mgmt	Berger, Michael		80	80	100	80	80	100	80	80	100	40	80	100	1,000		
			Bubis, Eugene		80	80	100	80	80	100	80	0	0	0	80	100	780		
			Horne, Amon		40	40	50	40	40	50	40	40	50	40	40	50	520		
			TBH - Cognos		0	0	0	0	0	0	0	0	0	0	0	0	0		
			Open - DM (TBH (Fragomenti, P), Software Engineer)		0	0	0	0	0	0	0	0	0	0	0	0	0		
		Sys Eng	Fontanella, Mary Katherine		0	0	0	24	0	0	0	0	0	0	0	0	24		
		Cust	Wahl, Katherine M		0	0	0	0	0	0	0	0	0	0	0	0	0		
			LaRoche, Christopher		0	0	10	0	0	0	0	0	0	0	0	0	10		
	FTE Total					200	200	260	224	200	250	200	120	150	80	200	250	2,334	\$150,756
	Consult	Data Mgmt	White, Chris	\$ 110	0	0	0	159	151	189	205	148	175	163	160	160	1,510	\$166,100	
			Kesselman, Jeffrey	\$ 105	0	0	0	0	45	125	148	132	144	139	152	160	1,045	\$109,751	
			POD-5700014946-McCall, Jennifer	\$ 100	0	0	0	0	29	2	0	7	0	0	0	0	37	\$3,725	
			POD-5700014946-Quinn, Heather	\$ 125	0	0	0	0	9	38	111	29	0	1	0	0	187	\$23,375	
			POD-5700014946-Morton, Sarah	\$ 125	0	0	0	0	10	7	0	9	1	3	0	0	30	\$3,781	
			POD-5700014177-Wong, David	\$ 188	1	0	0	0	0	0	0	0	0	0	0	0	1	\$141	
POD-5700014177-Larrabee, Katherine			\$ 50	0	0	5	16	2	0	0	0	0	0	0	0	23	\$1,150		
POD-5700014177-Morton, Sarah	\$ 125	23	33	27	39	15	5	0	8	4	0	22	30	206	\$25,769				
Consult Total					24	33	33	214	261	365	464	332	325	306	334	350	3,040	\$333,792	
DM: RAFT - Phase III Total					224	233	293	438	461	615	664	452	475	386	534	600	5,374	\$484,548	

FY'13 Time Allocation Report - By Project

Area: Data Management Software Development Funding

Period: June-2013

Project Name	Type	AD Area	Resource Name	Rate	FY'13 Hours												FY'13 Estimate Project Cost		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total	
DM: Reporting Tool Implementation	FTE	Data Mgmt	Horne, Amon		40	40	50	40	40	50	40	40	50	40	40	50	520		
		Sys Eng	Fontanella, Mary Katherine		0	0	140	112	32	40	32	32	40	0	0	0	428		
	FTE Total				40	40	190	152	72	90	72	72	90	40	40	50	948	\$62,887	
	Consult	Data Mgmt	zDM: New Consult - Developer (\$125/hr)		\$ 125	0	0	0	0	0	0	0	0	0	0	0	0	0	\$0
			TBH - Cognos Expert		\$ 250	48	0	0	0	0	0	0	0	0	0	0	0	0	48
	Consult Total				48	0	0	0	0	0	0	0	0	0	0	0	0	48	\$12,000
DM: Reporting Tool Implementation Total					88	40	190	152	72	90	72	72	90	40	40	50	996	\$74,887	
Grand Total					312	273	483	590	533	705	736	524	565	426	574	650	6,370	\$559,435	