FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: October-2010
FY'11 Hours FY'11 Estimate

Project Name Type Directorate Resource Name Rate Jul | Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
AS: APR Release 1 FTE Admin DeSimone, Cynthia S S  55.00 16 16 20 16 - - - - 68 $3,740
Kulkarni, Shridhar S 55.00 80 - - - - - 80 $4,400
Admin Total 96 16 20 16 - - - - 148 $8,140
Data Mgmt __[Petrowsky Jr, George [$ s55.00 9 9 9 - - - - - 27 $1,485
Data Mgmt Total 9 9 9 - - - - - 27 $1,485
Sys Eng [Gilbert, Amanda [$ s55.00 128 - - - - - 128 $7,040
Sys Eng Total 128 - - - - - 128 $7,040
FTE Total 233 25 29 16 - - - - 303 $16,665
AS: APR Release 1 Total 233 25 29 16 - - - - 303 $16,665

IST Finance

AS SW Dev Funding
1

IST SW Dev Time Collection Database_Oct 2010_FINAL

11/3/2010



FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: October-2010

FY'11 Hours FY'11 Estimate
Project Name Type Directorate Resource Name Rate Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun Total Project Cost

AS: APR Release 1.1 FTE Admin Kogera, Jack $ 55.00 160 160 200 160 - - - - - - - - 680 $37,400

Kulkarni, Shridhar $ 55.00 80 144 180 144 - - - - - - - - 548 $30,140

McCollin, Karon S $ 55.00 120 120 150 - - - - - - - - - 390 $21,450

Admin Total 360 424 530 304 - - - - - - - - 1,618 $88,990

Data Mgmt Katkowski, Richard S  55.00 5 5 5 - - - - - - - - - 16 $902

Petrowsky Jr, George S 55.00 8 8 8 - - - - - - - - - 24 $1,320

Data Mgmt Total 13 13 13 - - - - - - - - - 40 $2,222

Sys Eng Berger, Michael | $ 55.00 114 114 150 88 72 90 53 53 66 53 53 66 970 $53,372

Chen, Nelson 48 48 30 - - - - - - - - - 126 $6,930

Diliberto, Sharon S 55.00 - 24 - - - - - - - - - - 24 $1,320

Gift, Nancy M $ 55.00 120 32 40 32 32 40 - - - - - - 296 $16,280

Gilbert, Amanda $ 55.00 - 134 134 131 48 - - - - - - - 448 $24,618

Kushkuley, Larissa S 55.00 37 96 86 80 - - - - - - - - 299 $16,434

Seligman, Seth E $ 55.00 125 51 158 83 34 52 - - - - - - 503 $27,654

Tuttle, John R. $ 55.00 - 67 14 - - - - - - - - - 81 $4,466

Sys Eng Total 443 566 612 414 186 182 53 53 66 53 53 66 2,747 $151,074

FTE Total 817 1,004 1,155 718 186 182 53 53 66 53 53 66 4,405 $242,286

Consult DM [sacks, Marc [$ 102.00 - - - - - - - - - - - - - $0

DM Total - - - - - - - - - - - - - S0

SE [Prudden, Mark [$ 92.29 16 2 - - - - - - - - - - 18 $1,624

SE Total 16 2 - - - - - - - - - - 18 $1,624

Consult Total 16 2 - - - - - - - - - - 18 $1,624

AS: APR Release 1.1 Total 833 1,005 1,155 718 186 182 53 53 66 53 53 66 4,423 $243,910
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: October-2010

FY'11 Hours FY'11 Estimate

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun Total Project Cost
AS: APR Release 2.0 FTE Admin DeSimone, Cynthia S $ 55.00 - - 64 80 64 128 160 128 128 160 912 $50,160
Kogera, Jack $ 55.00 - - 120 150 120 120 150 120 120 150 1,050 $57,750
Kulkarni, Shridhar $ 55.00 - - 128 160 128 - - - - - 416 $22,880
McCollin, Karon S $ 55.00 - - 64 80 64 160 200 160 160 200 1,088 $59,840
Admin Total - - 376 470 376 408 510 408 408 510 3,466 $190,630
Data Mgmt Katkowski, Richard | S  55.00 - - - - - 4 4 4 4 4 22 $1,194
Data Mgmt Total - - - - - 4 4 4 4 4 22 $1,194
Sys Eng DiLiberto, Sharon $ 55.00 - - 40 50 96 96 120 96 96 120 714 $39,270
Gilbert, Amanda S 55.00 - - - - - - - - - - - S0
Kushkuley, Larissa S  55.00 - - 48 60 46 - - 46 - - 201 $11,044
Seligman, Seth E $ 55.00 - - - - 85 85 106 85 85 106 551 $30,316
Sys Eng Total - - 88 110 227 181 226 227 181 226 1,466 $80,630
FTE Total - - 464 580 603 593 740 640 593 740 4,954 $272,454
AS: APR Release 2.0 Total - - 464 580 603 593 740 640 593 740 4,954 $272,454
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: October-2010

FY'11 Hours FY'11 Estimate

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun Total Project Cost
AS: Enterprise Leaning - P1 |FTE Admin Collier, Darrell Lee $ 55.00 56 56 70 - - - - - - - - - 182 $10,010
Cunningham, Emily $ 55.00 140 140 175 140 140 - - - - - - - 735 $40,425
Roberts, Desiree S 55.00 48 48 60 - - - - - - - - - 156 $8,580
Wen, Hao $ 55.00 64 48 20 - - - - - - - - - 132 $7,260
Admin Total 308 292 325 140 140 - - - - - - - 1,205 $66,275
Data Mgmt Nugent, Deborah A $ 55.00 173 173 173 40 40 40 - - - - - - 640 $35,200
Parker, Ronald E $ 67.00 16 16 20 16 - - - - - - - - 68 $4,556
Petrowsky Jr, George S 55.00 25 25 25 - - - - - - - - - 75 $4,111
Zhitnikov, Elena $ 55.00 30 30 38 - - - - - - - - - 99 $5,434
Data Mgmt Total 245 245 256 56 40 40 - - - - - - 882 $49,301
Sys Eng Fuller, Carolyn A $ 55.00 72 122 46 50 26 32 - - - - - - 347 $19,096
Gilbert, Amanda $ 55.00 - - - - - - 96 96 120 64 64 80 520 $28,600
Li, Wai-Ming $ 67.00 8 - - - - - - - - - - - 8 $536
Seligman, Seth E $ 55.00 24 24 22 34 83 104 59 59 74 59 59 74 676 $37,158
Tuttle, John R. $ 55.00 48 37 68 56 56 70 93 93 116 93 93 116 938 $51,590
Wei, Eping (Lucia Ma) $ 55.00 24 21 40 29 - - - - - - - - 114 $6,248
Sys Eng Total 176 203 176 168 165 206 248 248 310 216 216 270 2,602 $143,228
FTE Total 729 740 757 364 345 246 248 248 310 216 216 270 4,689 $258,804
Consult Admin Boshoff, Verdun S 220.00 - 48 - - - - - - - - - - 48 $10,560
du Toit, Anri $ 170.00 - 336 - - - - - - - - - - 336 $57,120
Henry, Juliet $ 170.00 - 96 - - - - - - - - - - 96 $16,320
Jones, Bill $ 75.00 60 60 75 60 60 75 - - - - - - 390 $29,250
Kirkpatrick, Dudley $ 170.00 124 190 190 100 60 60 - - - - - - 724 $123,080
Meyer, Ronald S 170.00 - 1 8 8 - - - - - - - - 17 $2,890
Admin Total 184 731 273 168 120 135 - - - - - - 1,611 $239,220
ES [van der Bijl, Leendert [$ 18.00 - 24 - - - - - - - - - - 24 $432
ES Total - 24 - - - - - - - - - - 24 $432
SE [strehler, Anne [$ 140.00 52 - 8 8 - - - - - - - - 68 $9,520
SE Total 52 - 8 8 - - - - - - - - 68 $9,520
Consult Total 236 755 281 176 120 135 - - - - - - 1,703 $249,172
AS: Enterprise Leaning - P1 Total 965 1,495 1,038 540 465 381 248 248 310 216 216 270 6,392 $507,976
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: October-2010
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FY'11 Hours FY'11 Estimate
Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun Total Project Cost
AS: Enterprise Learning - P2

- Discovery ONLY FTE Admin Collier, Darrell Lee $ 55.00 - - - 24 8 10 - - - - - - 42 $2,310
Roberts, Desiree $ 55.00 - - - - 112 140 112 112 140 112 112 140 980 $53,900
Wen, Hao $ 55.00 64 64 100 112 144 180 - - - - - - 664 $36,520
Admin Total 64 64 100 136 264 330 112 112 140 112 112 140 1,686 $92,730
Data Mgmt Nugent, Deborah A S 55.00 - - - 8 8 8 - - - - - - 24 $1,320
Parker, Ronald E S 67.00 - - - 8 8 8 - - - - - - 24 $1,608
Petrowsky Jr, George S 55.00 - - - 8 8 8 - - - - - - 24 $1,320
Data Mgmt Total - - - 24 24 24 - - - - - - 72 $4,248
Sys Eng Fuller, Carolyn A | $ 55.00 - - - 48 102 128 48 48 60 48 48 60 590 $32,472
Sys Eng Total - - - 48 102 128 48 48 60 48 48 60 590 $32,472
FTE Total 64 64 100 208 390 482 160 160 200 160 160 200 2,348 $129,450
Consult Admin Henry, Juliet S 170.00 - - - 40 80 80 80 - - - - - 280 $47,600
Jones, Bill $ 75.00 60 60 75 60 60 75 - - - - - - 390 $29,250
Kirkpatrick, Dudley $ 170.00 68 40 60 60 100 100 100 60 - - - - 588 $99,960
Meyer, Ronald $ 170.00 - - - 20 40 40 20 - - - - - 120 $20,400
Admin Total 128 100 135 180 280 295 200 60 - - - - 1,378 $197,210
DM |Smith, Quintin | $ 100.00 - - - 20 80 60 60 40 - - - - 260 $26,000
DM Total - - - 20 80 60 60 40 - - - - 260 $26,000
ES Prudden, Elda $ 120.00 - - - 51 102 100 51 - - - - - 305 $36,576
van der Bijl, Leendert $ 18.00 6 60 40 40 40 40 40 40 - - - - 306 $5,499
ES Total 6 60 40 91 142 140 91 40 - - - - 610 $42,075
SE Du Toit, Anri_5700011004 $ 125.00 - - - 80 120 80 120 80 - - - - 480 $60,000
Haggarty, Maureen $ 100.00 - - - 40 30 25 - - - - - - 95 $9,500
SE Total - - - 120 150 105 120 80 - - - - 575 $69,500
Consult Total 134 160 175 411 652 600 471 220 - - - - 2,823 $334,785
AS: Enterprise Learning - P2 - Discovery ONLY Total 198 224 275 619 1,043 1,082 631 380 200 160 160 200 5,172 $464,235
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: October-2010

FY'11 Hours FY'11 Estimate

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb | Mar Apr May Jun Total Project Cost
AS: ESS W-2 FTE Admin Donovan, Mary T $ 55.00 74 77 40 13 10 - - - - - - - 213 $11,704
McGrath, Gregg $ 55.00 54 58 22 8 10 - - - - - - - 152 $8,338
Admin Total 128 134 62 21 19 - - - - - - - 364 $20,042
Data Mgmt Parker, Ronald E S 67.00 4 4 - - - - - - - - - - 8 $536
Petrowsky Jr, George S 55.00 24 24 24 8 - - - - - - - - 81 $4,437
Data Mgmt Total 28 28 24 8 - - - - - - - - 89 $4,973
Sys Eng Diliberto, Sharon S 55.00 13 - - - - - - - - - - - 13 $704
Gilbert, Amanda $ 55.00 - 8 12 10 10 - - - - - - - 39 $2,156
McAvinney, William F $ 55.00 32 24 40 - - - - - - - - - 96 $5,280
Turner, Stephen S 55.00 24 24 30 - - - - - - - - - 78 $4,290
Tuttle, John R. $ 55.00 6 2 - - - - - - - - - - 8 $440
Sys Eng Total 75 58 82 10 10 - - - - - - - 234 $12,870
FTE Total 231 220 168 38 29 - - - - - - - 687 $37,885
Consult SE Prudden, Mark | $  92.29 61 40 84 24 8 10 - - - - - - 227 $20,931
SE Total 61 40 84 24 8 10 - - - - - - 227 $20,931
Consult Total 61 40 84 24 8 10 - - - - - - 227 $20,931
AS: ESS W-2 Total 292 260 252 62 37 10 - - - - - - 914 $58,816
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: October-2010
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FY'11 Hours FY'11 Estimate
Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
AS: Org. Relationships -
Discovery FTE Sys Eng Kushkuley, Larissa $ 55.00 - - - 56 75 94 56 75 94 450 $24,772
Sys Eng Total - - - 56 75 94 56 75 94 450 $24,772
FTE Total - - - 56 75 94 56 75 94 450 $24,772
AS: Org. Relationships - Discovery Total - - - 56 75 94 56 75 94 450 $24,772
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: October-2010
FY'11 Hours FY'11 Estimate

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan | Feb Mar Apr May Jun Total Project Cost
AS: RFP Release 1.1 FTE Admin Casey, Robert P $ 55.00 - - 100 80 - - 180 $9,900
Admin Total - - 100 80 - - 180 $9,900
Sys Eng Fuller, Carolyn A $ 55.00 - - - - - - - S0
Sawyer, Sharron S 55.00 - - 24 21 53 - - 98 $5,368
Sys Eng Total - - 24 21 53 - - 98 $5,368
FTE Total - - 124 101 53 - - 278 $15,268
AS: RFP Release 1.1 Total - - 124 101 53 - - 278 $15,268
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: October-2010

FY'11 Hours FY'11 Estimate
Project Name Type Directorate Resource Name Rate Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun Total Project Cost
AS: Undergraduate

Appointments FTE Admin DeSimone, Cynthia S $ 55.00 - - - - 64 80 64 - - - - - 208 $11,440
McCollin, Karon S $ 55.00 - - - - 64 80 64 - - - - - 208 $11,440
Admin Total - - - - 128 160 128 - - - - - 416 $22,880
FTE Total - - - - 128 160 128 - - - - - 416 $22,880
AS: Undergraduate Appointments Total - - - - 128 160 128 - - - - - 416 $22,880

Grand Total 3,010 2,750 1,956 2,322 1,410 1,124 1,097 1,370 23,301 $1,626,976
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